CITY COUNCIL,

K\,RESOLUTION BY ATLANTA, GEORGIA
B‘UBLIC SAFETY AND LEGAL ADMINISTRATION COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A
SETTLEMENT AGREEMENT WITH ARCHER-WESTERN
CONTRACTORS LTD./CAPITAL CITY CONTRACTING CO., INC, A

JOINT VENTURE, FOR CONTRACT NO. FC-5264-92; HEMPI—% /6 -0882

PUMP STATION AND CLEARWELL IMPROVEMENTS, OUTLIN
EACH PARTY’S RIGHTS TO ANY FUNDS RECOVERED FROM THE
BUILDER’S RISK INSURER, DESIGNERS AND CONSTRUCTION
MANAGERS FOR THE PROJECT IN SETTLEMENT OF VARIOUS
CLAIMS EXISTING CONCERNING THE CONTRACT AND THE
DESIGN AND CONSTRUCTION OF THE PROJECT; AND FOR OTHER
PURPOSES.

BACKGROUND

WHEREAS, on September 26, 1994, the City entered into Contract No. FC-5264-92 (the
“Contract”); Hemphill Pump Station and Clearwell Improvements (the “Project”), with Archer-
Western Contractors LTD./Capital City Contracting Co., Inc., a joint venture (the “Contractor”);
and

WHEREAS, the Scope of Work under the Contract included the construction of
improvements to the City's Hemphill Water Treatment Plant, including a new clearwell with a
storage capacity of 15 million gallons, transfer piping, butterfly valves and a new high service
pump station; and

WHEREAS, during the construction of the Project, it was determined that the existing
butterfly valves on the finished water main, which discharges into the new high service pump
station, were inoperable; and

WHEREAS, subsequently, a dispute arose between the City, the Contractor, the design
engineers for the Project, Jordan, Jones and Goulding, Inc./Delon Hampton and Associates,
Chartered-JV, Williams-Russell and Johnson, Inc., and the construction managers for the Project,
Mayes, Sudderth & Etheredge, Inc./Harrington, George & Dunn, P.C. and Construction
Dynamics Group, as to the inoperability of the butterfly valves; and

WHEREAS, based upon an evaluation of the Water Treatment Plant and the various
remediation alternatives available to the City, it was determined by the City, and its design
consultant, Hartman & Associates, Inc, to replace the existing butterfly valves that failed with
new valves, construct valve vaults, weld stiffener rings to the steel pipe used in the system and
install the necessary appurtenances; and




o WHEREAS, the City and the Contractor agreed to a remediation plan for the Project,
i Based upon Hartman’s remediation design proposal, and the Contractor agreed to construct the
remediation and participate in the resolution of existing issues concerning the Project; and

N
e

WHEREAS, accordingly, the City and the Contractor entered into Change Order No. 3
to the Contract, which provided for the Contractor’s construction of the remediation for the
Project and contribution of $3.2 million of its own funds towards the cost of the remediation; the
City contributed towards the cost of the remediation the remaining funds; and

WHEREAS, the total cost of the remediation has been approximately $§  million,
which the City and Contractor have sought to recover from the designers, construction managers
and builder’s risk insurer for the Project; and

WHEREAS, accordingly, the City and the Contractor asserted certain claims against the
designers and construction managers for the Project, as well as the builder’s risk insurer that
provided a policy for the Project, concerning the inoperable butterfly valves and the need for the
remediation; and

WHEREAS, in connection with the claims asserted against the designers, construction
managers and builder’s risk insurer, Change Order No. 3 contained provisions by which the City
and Contractor agreed to share in the cost of the remediation, subject to an anticipated joint right
of recovery against the designers, construction managers and builder’s risk insurer; and

WHEREAS, to that end, Change Order No. Three (3) included among its terms,
paragraph 4.5, entitled “Liquidation Agreement”, by which the parties agreed to consider
entering into an agreement concerning the apportionment of any joint recovery obtained against,
or settlement entered into with, the designers, construction managers and builder’s risk insurer,
or any one or combination of them, concerning the Project; and

WHEREAS, the City reached a tentative settlement with the designers and construction
managers for the Project, which settlement has been approved pursuant to Resolution No. ,
adopted by the City’s Council on , 200 , and approved by the City’s Mayor on ,
200, and provided for the total recovery from those parties by the City of $2,750,000; and

WHEREAS, the City and Contractor have also reached an agreement between them
concerning the apportionment of any recovery of monies from the designers, construction
managers and builder’s risk insurer; and

WHEREAS, the Contractor continues to negotiate a settlement with the builder’s risk
insurer and it is anticipated that the settlement with the builder’s risk insurer will be in the range
of $1.2 million; and

WHEREAS, the settlement agreement between the City and Contractor contemplates
that the City will retain all monies recovered from the designers and construction managers, the
Contractor will retain monies recovered from the builder’s risk insurer up to $1.2 million and the
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A true copy,

WHEREAS, the City and Contractor desire to reduce the terms of their apportionment
settlement agreement to writing;

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, that the Mayor is authorized to execute, on behalf of the City, a Settlement
Agreement with the Contractor providing that the City will retain all monies recovered from the
designers and construction managers, the Contractor will retain monies recovered from the
builder’s risk insurer up to $1.2 million and the City and the Contractor will share on a 50/50
basis any monies recovered from the builder’s risk insurer in excess of $1.2 million.

BE IT FURTHER RESOLVED that the City Attorney is directed to prepare and
finalize the Settlement Agreement with the Contractor for execution by the Mayor, to be
approved as to form by the City Attorney.

BE IT FINALLY RESOLVED, that the Settlement Agreement will not become binding
upon the City, and the City will incur no liability under it, until it has been executed by the
Mayor, attested to by the Municipal Clerk, executed and attested to by the Contractor and
delivered to the Contractor.

ADOPTED by the Council MAY 20, 2002

@ f . 4 APPROVED by the Mayor MAY 28, 2002
W n«f ne-o-—

Municipal Clerk, OMC
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CONSENT AGENDA MAY 20, 2002

ITEMS ADOPTED ON THE ITEMS ADVERSED ON THE
CONSENT AGENDA CONSENT AGENDA
02-R-0813 02-R-0753 02-R-0762
02-R-0812 02-R-0754 02-R-0763
02-R-0807 02-R-0755 02-R-0764
02-R-0805 02-R-0756 02-R-0765
02-R-0721 02-R-0757 02-R-0766
02-R-0504 02-R-0758 02-R-0767
02-R-0808 02-R-0759 02-R-0768
02-R-0708 02-R-0760 02-R-0769
02-R-0707 02-R-0761 02-R-0770
02-R-0882 02-R-0771
02-R-0881 02-R-0772
02-R-0809 02-R-0773
02-R-0798 02-R-0774
02-R-0797 02-R-0775
02-R-0732 02-R-0776
02-R-0706 02-R-0777
02-R-0724 02-R-0778
02-R-0802 02-R-0779
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02-R-0887 02-R-0781
02-R-0733 02-R-0782
02-R-0731 02-R-0783
02-R-0728 02-R-0784
02-R-0727 02-R-0785
02-0-0846 02-R-0786
02-0-0830 02-R-0787
02-0-0703 02-R-0788
02-0-0699 02-R-0789
02-0-0671 02-R-0790
02-0-0606 02-R-0792
02-0-0605 02-R-0793
02-0-0833 02-R-0794
02-0-0601 02-R-0795
02-0-0488 02-R-0796
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